

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Field	Details
Date	28 September 2026
Team ID	SWTID-2026-4815
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	UI Policy - High Impact Control	USN-1	As an admin, I can create a UI Policy 'High Impact Control' on Incident with condition Impact = High	2	High	Kabilesh R
Sprint-1	UI Policy - High Impact Control	USN-2	As an admin, I can enable Reverse if False so the policy auto-reverts	1	High	Manikandan M
Sprint-1	UI Policy Action - Urgency	USN-3	As an admin, I can add UI Policy Actions to make Assignment group mandatory and Urgency read-only	2	High	Navajeevan N
Sprint-1	Client Script - onChange	USN-4	As an agent, I want Urgency to auto-set to High when I set Impact to High	3	High	Nithish Kumar S
Sprint-2	Client Script - onSubmit	USN-5	As an agent, I want to be blocked from saving a High Impact incident without Assigned To	3	High	Nithiyananth S
Sprint-2	Client Script - onCellEdit	USN-6	As an agent, I want State edits from the list view to be blocked	3	Medium	Kabilesh R
Sprint-2	Testing	USN-7	As a tester, I want to verify mandatory enforcement of Assigned To (Activity 1)	1	High	Manikandan M
Sprint-2	Testing	USN-8	As a tester, I want to verify successful save once Assigned To is filled (Activity 2)	1	High	Navajeevan N
Sprint-2	Testing	USN-9	As a tester, I want to verify reverse condition behavior on Impact change (Activity 3)	2	Medium	Nithish Kumar S
Sprint-2	Testing	USN-10	As a tester, I want to verify State list-edit blocking (Activity 4)	2	Medium	Nithiyananth S
Sprint-2	Testing	USN-11	As a tester, I want to verify form-based State update works (Activity 5)	1	Medium	Kabilesh R

Story Point Calculation:

- Sprint 1 = 2+1+2+3 = 8
- Sprint 2 = 3+3+1+1+2+2+1 = 13
- Total Story Points = 8+13 = 21
- Velocity = Total Story Points / No. of Sprints = 21/2 = 10.5 (approx 11 Story Points per Sprint)

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	8	6 Days	01 Sep 2026	06 Sep 2026	8	06 Sep 2026
Sprint-2	13	6 Days	08 Sep 2026	13 Sep 2026	13	13 Sep 2026

Velocity:

AV = Total Story Points / No. of Sprints = 21 / 2 = 10.5 Story Points per Sprint

Burndown Chart:

X-axis represents Days (Day 1 to Day 6 per sprint), Y-axis represents Remaining Story Points. The line trends from the total points (8 for Sprint-1, 13 for Sprint-2) down to 0 as tasks (UI Policy setup, Client Scripts for Urgency/Assigned To/State, Testing activities) are completed daily, showing steady progress in both sprints.